

CMSI 401 Project Status Sheet

Fall 2005

Name: Hannah Holden

Date: 03/11/2026

Project: Stacks

Period Covered: 2/25-3/11/26

Accomplishments since last report:

- Completed typeScript to javascript conversion for the discover feature, removing all interface declarations, type annotations, optional parameter markers, union types, and type assertions
- Fixed and integrated discover page navigation link into the main navigation component, providing users direct access to book search and library finding features from the top navigation bar
- Completed SDD
- Researched book discovery ui patterns such as swipe based interfaces (Tinder-style card swiping), recommendation algorithms, and user engagement features for book browsing enhancement and how to implement it

Scheduled tasks to be done by next report:

- Implement book swipe feature and page with card based UI allowing users to swipe right (interested) or left (not interested) on book recommendations, with completion target of end of next week March 18, 2026.
- Create user preference tracking system to store liked and disliked books in browser local storage or firebase, enabling personalized recommendations by March 22, 2026

Noteworthy risks, concerns, or problems:

- None at this time as development is progressing smoothly and I have a design ready for the book swipe feature.

CMSI 401 Project Status Sheet

Fall 2005

Explanation of expectations for status reports

Status reports must be specific. Project management will not understand what is going on with the project, and thus be able to track progress and "earned value", unless you provide details. This means they will come bug you later for the details you didn't provide them, and will interrupt your work progress twice for one report. This is not only inefficient, but also can be downright annoying. So, here are some tips for informative status reports. Keep in mind these are good things to present as part of your oral status reports as well.

Under "Accomplishments" it is not sufficient to write "Wrote code". Instead, describe the details of the tasks you completed:

- Held two group meetings and hashed out button placement issues on GUI design.
- Modified two product line windows to the shorter version, as agreed in prior meeting.
- Removed hard-coded path names and replaced them with symbolic references that included separate site, directory, and filename components.
- Replaced the login function with one that made UNIX called, rather than NT calls.

Under "Scheduled tasks" it is not sufficient to write "Write code". Instead, write explicit text describing the task and include the data for scheduled completion:

- Code and standalone test add-manufacturer capability (23 March)
- Complete design, code and standalone test of add-facility capability (25 March)
- Complete facility inspection report generation (29 March)

Under "Risks" it is not sufficient to write "not enough time". Explain what the risk or concern is, how it impacts schedule, and how the problem will be solved:

- Need to travel on other business 30 March - 4 April.
- Will not be able to meet 5 April due date at a result.
- Will link with existing customer interview report generator, rather than redesigning the report using the updated layout and logo, with delivery on 8 April.
- Should be able to include improved customer interview report generator by 15 April.